

1. **STN Board Ready Study (BRS)**

- a. Study completed and reports made available to the County Administrator.
- b. STN did not receive Round 2 ReConnect funding and Yates County is proceeding with its' ReConnect project independently.
- c. Without funding, unlikely that further actions will be taken with the BRS.

2. **Business Model**

- a. Have moved into detailed negotiation with one ISP.
- b. A Draft Services Agreement has been prepared by Underberg and Kessler. Under review by the Broadband Committee.
- c. USDA must approve Operations Agreement BEFORE they would approve any Engineering contract.

3. **Engineering Firm**

- a. Focus has been narrowed to three potential Engineering Firms.
- b. Goal is to bring Engineering contract to Legislature shortly after Legislative and USDA approval of Operations Agreement.

4. **Construction**

- a. Goal to start Construction Summer 2021.